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November 14,2008

VIA E-FILING

Patricia Van Gerpen
Executive Director
Public Utilities Commission
500 East Capitol Avenue
Pierre, South Dakota 57501

Lisa M. Agrimonti
612.977.8656

lagrimonti@briggs.com

Re: IN THE MATTER OF THE APPLICATION OF XCEL ENERGY FOR A
PERMIT TO CONSTRUCT 6.5 MILES OF 115 KV TRANSMISSION LINE AND
ASSOCIATED MODIFICATIONS TO THE BROOKINGS SUBSTATION
SDPUC Docket No.: EL08-001

Dear Ms. Van Gerpen:

Enclosed is a third motion to extend the final approval deadline in the above-referenced
docket. An extension until January 31, 2009 is requested.

Please contact me with any questions or concerns. Thank you.
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BEFORE THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF SOUTH DAI<:'OTA

IN THE MATTER OF THE ApPLICATION OF
XCEL ENERGY FOR APERMIT TO
CONSTRUCT 6.5 MILEs OF 115 KV
'TRANSMISSION LINE AND ASSOCIATED
MODIFICATIONS TO THE BROOKINGS
SUBSTATION.

SDPUC Docket No.: EL08-001

THIRD MOTION TO EXTEND FINAL

AFPROVAL DEADLINE

Northern States Power Company, a Minnesota corporation ("Xce1 Energy" or
the "Company") moves the Public Utilities Commission of the State of South Dakota
("Commission") to extend the deadline for the Commission's final approval of the
project in this docket to January 31, 2009

This motion is based upon the following considerations:

1. Xce1 Energy filed this matter on January 31, 2008.

2. The Commission previously granted an extension of the six-month
deadline imposed by SDCL § 49-41B-25 for the Commission's final decision until
October 31, 2008.

3. The Commission granted a further extension until November 30, 2008.

4. Xce1 Energy is negotiating pole locations with one landowner which
negotiations may require adjustments to the final design. Xce1 Energy believes it can
resolve this issue and submit final documentation to the Commission by the end of
December 2008.

5. It would create unnecessary delay and additional expense to require Xce1
Energy to refile this proceeding and commence the process anew.

6. For these reasons, Xce1 Energy waives Commission compliance with the
six-month deadline in SDCL § 49-41B-25 and respectfully requests that the
Commission extend the time for resolution of the docket for a reasonable period of
time to permit the finalization of pole locations for the route.

WHEREFORE, Xce1 Energy prays that the Commission grant its motion to
extend the deadline for the Commission's final decision as requested above.



Dated this 14th day ofNovember, 2008.

BRIGGS AND MORGAN, P. A.

By:----...,fP£/-----.f.Y.'-/-;e.-:.-----
J ph D. 0 eh (SD Lie. #3510)
Lisa M. Agrimonti (MN Lie. #272474)

2200 IDS Center
80 South Eighth Street
Minneapolis, MN 55402-2157
Telephone: (612) 977-8400

ATTORNEY FOR XCEL ENERGY
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BEFORE 1BE PUBLIC UTILITIES COMMISSION
OF 1BE STATE OF SOU1H DAKOTA

IN THE MATTER OF THE APPLICATION OF

XCEL ENERGY FOR A PERMIT TO

CbNSTRUcr 6.5 MILES OF 115 KV
TRANSMISSION LINE AND AsSOOATED

MODIFICATIONS TO THE BROOKINGS

SUBSTATION.

SDPUCDocket No.: EL08-001

CERTIFICATE OF SERVICE

Debra K. Brown, being first duly sworn, deposes and says that on the 14th day of November,
2008, she filed and served upon all parties the attached Third Motion to Extend Final Approval
Deadline electronically through the South Dakota Public Utilities Commission website.
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Subscribed and sworn to before me this
14th day ofNovember, 2008.

~a.~
Notary Public

8
' THERESAA. SENART

Nol8ry Public
Mlnnesol8
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